

RESOLUTION NO. R-14-05

A RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 IN THE AMOUNT OF \$62,250.99 TO THE CONTRACT WITH REDFORD CONSTRUCTION, INCORPORATED, FOR A THIRTY SIX INCH STEEL CASED AUGER BORE UNDER NORTH OAK TRAFFICWAY IN LIEU OF PIPE BURSTING, AS PART OF THE OLD MAIDS CREEK SANITARY SEWER INTERCEPTOR REPLACEMENT PROJECT.

WHEREAS, additional work under the Old Maids Creek Sanitary Sewer Interceptor Replacement Project has been determined necessary, and is recommended by the Director of Public Works and City Engineer;


NOW THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF GLADSTONE, MISSOURI, AS FOLLOWS:

THAT, the City Manager of the City of Gladstone, Missouri, is hereby authorized to execute Change Order No. 1 to the Old Maids Creek Sanitary Sewer Interceptor Replacement Project SB1293 with Redford Construction, Incorporated, as follows:

Original Contract Amount:	\$ 650,488.99
Change Order 1	<u>62,250.99</u>
Revised Contract Amount:	<u>\$ 712,739.98</u>

FURTHER, funds for such purpose are authorized from the 2010 Water & Sewer Improvements Bond.

INTRODUCED, READ, PASSED AND ADOPTED BY THE COUNCIL OF THE CITY OF GLADSTONE, MISSOURI, THIS 27th DAY OF JANUARY 2014.


Jean B. Moore, Mayor

Attest:


Cathy Swenson, City Clerk

MEMORANDUM

TO: Kirk L. Davis; City Manager

THROUGH: Tim Nebergall; City Engineer; Director of Public Works

FROM: Glen Whitten; Construction Contracts Administrator

DATE: January 21, 2014

RE: Project No. SB1293
Old Maids Creek Sanitary Sewer Interceptor Replacement
Change Order 1

Project SB1293 involves the replacement of approximately 1300 linear feet of existing sanitary sewer in the Old Maid's Creek Basin. This contract was awarded to Redford Construction, Inc., by Resolution R-13-45. Change Order 1 modifies that contract to provide for the placement of the new sewer line in an auger bored 36 inch casing where it passes beneath North Oak Trafficway. This modification is necessary due to the fact that the existing sewer line at this location was found to be encased in concrete, making the pipe bursting method originally bid for this location impossible. The Change Order includes 110 linear feet of 36 inch augered bored casing, 2 additional manholes, and the removal and disposal of 2 underground storage tanks discovered just west of N. Oak Trafficway.

Staff is recommending that Change Order One be added to the existing contract with Redford Construction, Inc. at a cost of \$62,250.99. Funds are provided from the 2010 Water & Sewer Improvements Bond.

A financial breakdown of the Contract is:

Original Contract Amount:	\$ 650,488.99
Change Order 1	<u>62,250.99</u>
Revised Contract Amount:	<u>\$ 712,739.98</u>

If you have any questions or require additional information please contact me at your convenience.

CC: Scott Wingerson; Assistant City Manager