

**RESOLUTION NO. R-14-50**

**A RESOLUTION AUTHORIZING CHANGE ORDER NO. 3 IN THE AMOUNT OF \$30,000.00 TO THE CONTRACT WITH BLUE NILE CONTRACTORS, INCORPORATED, FOR THE REPAIR OF METER PITS AND THE INSTALLATION OF NEW WATER METERS WITH AUTOMATIC METER READING (AMR) TECHNOLOGY, AS PART OF THE NORTHEAST 58<sup>th</sup> TERRACE AND NORTH HOWARD WATER AND SEWER IMPROVEMENTS PROJECT.**

**WHEREAS**, additional work under the Northeast 58<sup>th</sup> Terrace and North Howard Water and Sewer Improvements Project has been determined necessary, and is recommended by the Director of Public Works and City Engineer;


**NOW THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF GLADSTONE, MISSOURI, AS FOLLOWS:**

**THAT**, the City Manager of the City of Gladstone, Missouri, is hereby authorized to execute Change Order No. 3 to the Northeast 58th Terrace and North Howard Water and Sewer Improvements Project SB1291 with Blue Nile Contractors, Incorporated, as follows:


Original Contract Amount:	\$ 260,617.74
Change Orders 1 and 2	<u>20,850.45</u>
<b>Total approved to date:</b>	281,468.19
Change Order 3	<u>30,000.00</u>
<b>Revised Contract Amount:</b>	<u><u>\$ 311,468.19</u></u>

**FURTHER**, funds for such purpose are authorized from the Combined Waterworks and Sewerage System Fund.

**INTRODUCED, READ, PASSED AND ADOPTED BY THE COUNCIL OF THE CITY OF GLADSTONE, MISSOURI, THIS 14<sup>th</sup> DAY OF JULY 2014.**

  
\_\_\_\_\_  
J. Brian Hill, Mayor


Attest:

  
\_\_\_\_\_  
Ruth E. Bocchino, City Clerk

## MEMORANDUM

TO: Kirk L. Davis; City Manager

THROUGH: Tim Nebergall; City Engineer; Director of Public Works

FROM: Glen Whitten; Construction Contracts Administrator 

DATE: July 7, 2014

RE: Project No. SB1291  
NE 58<sup>th</sup> Terrace and N Howard Water and Sewer Improvements  
Change Order 3

Project SB1291 involves the installation of approximately 550 LF of 8" sanitary sewer to serve nine (9) homes and the replacement of approximately 1300 LF of 8" water main with a history of water main breaks. This contract was awarded to Blue Nile Contractors, Inc., by Resolution R-14-28. Change Orders 1 and 2 modified the contract to include the repair of 39 meter pits and the installation of new water meters with Automatic Meter Reading (AMR) technology in the vicinity of the project.

Change Order 3 modifies the contract to include the repair of water meter pits and the installation of new AMR water meters at 60 additional locations. This change is proposed to help expedite the completion of the AMR Project (WP1385). A combination of City staff and outside contractors will be used to complete pits repairs and install new AMR meters at the approximately 800 remaining locations within the system.

Staff is recommending that Change Order 3 be added to the existing contract with Blue Nile Contractors, Inc. at a cost of \$30,000.00. Funds for this change order are provided from the Combined Waterworks and Sewerage System Funds Budget; the total amount budgeted for this project is \$2,340,000.00.

A financial breakdown of the Contract is:

Original Contract Amount:	\$ 260,617.74
Change Orders 1 and 2	<u>20,850.45</u>
<b>Total approved to date:</b>	281,468.19
Change Order 3	<u>30,000.00</u>
<b>Revised Contract Amount:</b>	<u><u>\$ 311,468.19</u></u>

If you have any questions or require additional information, please contact me at your convenience.

CC: Scott Wingerson; Assistant City Manager

R-14-50