

**RESOLUTION NO. R-17-02**

**A RESOLUTION AUTHORIZING CHANGE ORDER NO. 3 IN THE AMOUNT OF \$46,450.00 TO THE CONTRACT WITH LINAWEAVER CONSTRUCTION, INCORPORATED, FOR THE FLORA PARK EAST SPILLWAY MODIFICATIONS, PROJECT CP1732.**

**WHEREAS**, additional work under the Flora Park East Spillway Modifications Project has been determined necessary and is recommended by the Director of Public Works and City Engineer.


**NOW THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF GLADSTONE, MISSOURI, AS FOLLOWS:**

**THAT**, the City Manager of the City of Gladstone, Missouri, is hereby authorized to execute Change Order No. 3 to the Flora Park East Spillway Modifications Project CP1732 with Linaweaver Construction, Incorporated, as follows:

Original Contract Amount:	\$ 52,310.00
Change Orders 1 & 2	<u>61,955.00</u>
<b>Total approved to date:</b>	114,265.00
Change Order 3	<u>46,450.00</u>
<b>Revised Contract Amount:</b>	<u><u>\$ 160,715.00</u></u>

**FURTHER THAT**, funds for such purpose are authorized from the Capital Improvement Sales Tax Fund.

**INTRODUCED, READ, PASSED AND ADOPTED BY THE COUNCIL OF THE CITY OF GLADSTONE, MISSOURI, THIS 23<sup>rd</sup> DAY OF JANUARY 2017.**

  
\_\_\_\_\_  
Jean B. Moore, Mayor

ATTEST:

  
\_\_\_\_\_  
Ruth E. Bocchino, City Clerk



**Department of Finance**  
**Memorandum**

**DATE:** January 18, 2017  
**TO:** Scott Wingerson, City Manager  
**THROUGH:** Timothy A. Nebergall, PE; Director of Public Works  
**FROM:** Glen Whitten, Construction Contracts Administrator  
**RE:** Project CP1732  
Flora Park East Spillway Modifications – Change Order 2

The Flora Park East Spillway Modifications Project was awarded to Linaweaver Construction Incorporated by Resolution 16-64. The project included raising the existing detention basin berm and rehabilitating an existing 48" culvert. Change Order 1 addressed changes that resulted from the difference between estimated quantities and field installed quantities. This work is complete. Change Order 2 (approved by Resolution R-16-79) revised the scope of work to include the rehabilitation of 3 existing culverts at NW 68<sup>th</sup> Street and N. Broadway to address issues identified by the Missouri Department of Transportation (MoDOT).

Change Order 3 adds work at the baseball/softball fields at Happy Rock Park East to improve drainage at these facilities.

Staff is recommending that Change Order 3 be added to the existing contract with Linaweaver Construction, Inc. at a cost of \$46,450.00 to improve drainage at the Happy Rock Park East Softball Complex. Funds are provided from the Capital Improvement Sales Tax Fund.

A financial breakdown of the Contract is:

Original Contract Amount:	\$ 52,310.00
Change Orders 1 & 2	<u>61,955.00</u>
<b>Total approved to date:</b>	114,265.00
Change Order 3	<u>46,450.00</u>
<b>Revised Contract Amount:</b>	<u><u>\$ 160,715.00</u></u>

If you have any questions or require additional information, please contact me at your convenience.