

RESOLUTION NO. R-17-06

A RESOLUTION AUTHORIZING CHANGE ORDER NO. 4 IN THE AMOUNT OF \$103,268.00 TO THE CONTRACT WITH LAN-TEL COMMUNICATIONS SERVICES, INCORPORATED, FOR THE 2016 CURB, GUTTER AND SIDEWALK PROJECT TP1604.

WHEREAS, additional work under the 2016 Curb, Gutter and Sidewalk Project has been determined necessary and is recommended by the Director of Public Works and City Engineer.


NOW THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF GLADSTONE, MISSOURI, AS FOLLOWS:

THAT, the City Manager of the City of Gladstone, Missouri, is hereby authorized to execute Change Order No. 4 to the 2016 Curb, Gutter and Sidewalk Project TP1604 with Lan-Tel Communication Services, Incorporated, as follows:


Original Contract Amount:	\$ 214,722.00
Change Orders 1 thru 3	<u>98,593.00</u>
Total approved to date:	313,315.00
Change Order 4	<u>103,268.00</u>
Revised Contract Amount:	<u><u>\$ 416,583.00</u></u>

FURTHER, THAT funds for such purpose are authorized from the Transportation Sales Tax Fund.

INTRODUCED, READ, PASSED AND ADOPTED BY THE COUNCIL OF THE CITY OF GLADSTONE, MISSOURI, THIS 13th DAY OF FEBRUARY 2017.


Jean B. Moore, Mayor

ATTEST:


Ruth E. Bocchino, City Clerk



**Department of Finance
Memorandum**

DATE: February 7, 2017
TO: Scott Wingerson, City Manager
THROUGH: Timothy A. Nebergall, PE; Director of Public Works
FROM: Glen Whitten, Construction Contracts Administrator
RE: Project TP1604
2016 Curb, Gutter and Sidewalk Program – Change Order 4

The 2016 Curb, Gutter and Sidewalk Program was awarded to Lan-Tel Communications Services, Inc. by Resolution R-16-31. Change Order 1 was approved by Resolution R-16-45 and modified the scope of work to include sidewalks and pedestrian improvements in the downtown area and construction of a new sidewalk on NE 76th Street. Change Orders 2 and 3 adjusted the contract amount to match field measured quantities.


The Gladstone Special Road District has agreed to fund \$270,000 in street resurfacing this fiscal year as shown on the attached map. Change Order 4 adds curb, gutter, and sidewalk improvements in preparation for this resurfacing. It will also provide for the installation of audible pedestrian signals at the intersection of N. Oak and NE 64th Street as requested by a resident and the upgrade of all existing traffic signal heads at this intersection to LED.

Staff is recommending that Change Order 4 be added to the existing contract with Lan-Tel Communications Services, Inc. at a cost of \$103,268.00. Funds are provided from the Transportation Sales Tax Fund.

A financial breakdown of the Contract is:

Original Contract Amount:	\$ 214,722.00
Change Orders 1 thru 3	<u>98,593.00</u>
Total approved to date:	313,315.00
Change Order 4	<u>103,268.00</u>
Revised Contract Amount:	<u>\$ 416,583.00</u>

If you have any questions or require additional information please contact me at your convenience.



GLADSTONE SPECIAL ROAD DISTRICT MILL & OVERLAY

