

RESOLUTION NO. R-23-17

A RESOLUTION AUTHORIZING ACCEPTANCE OF WORK UNDER CONTRACT WITH KISSICK CONSTRUCTION COMPANY, FOR THE EMERGENCY REPAIR AND REPLACEMENT OF THE 20 INCH TRANSMISSION MAIN AT NORTH BROADWAY AND NORTHWEST ENGLEWOOD ROAD, PROJECT WP2391, AND AUTHORIZING FINAL PAYMENT IN THE AMOUNT OF \$51,743.24.

WHEREAS, work under the contract with Kissick Construction Company for the Emergency Repair and Replacement of the 20 Inch Transmission Main at North Broadway and Northwest Englewood Road, Project WP2391, has been completed to the satisfaction of the Director of Public Works.


NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF GLADSTONE, MISSOURI, AS FOLLOWS:

THAT, the City Manager of the City of Gladstone, Missouri is hereby authorized to accept work under the contract and make final payment as follows:


Original Contract Amount:	\$ 500,000.00
Change Order(s):	17,432.36
Revised Contract Amount:	\$ 517,432.36
Amount Paid to Date:	465,689.12
Total Amount Due Final Pay:	\$ 51,743.24

FURTHER, THAT, funds for such purpose are authorized from the Combined Waterworks and Sewerage System Funds.

INTRODUCED, READ, PASSED, AND ADOPTED BY THE COUNCIL OF THE CITY OF GLADSTONE, MISSOURI, THIS 22ND DAY OF MAY 2023.


Jean B. Moore, Mayor

ATTEST:


Kris Keller, City Clerk



Request for Council Action

RES ☒ # R-23-17

BILL ☐ # City Clerk Only

ORD # City Clerk Only

Date: 5/16/2023

Department: Public Works

Meeting Date Requested: 5/22/2023

Public Hearing: Yes ☐ Date: Click here to enter a date.

Subject: Final Payment, Emergency Repair and Replacement of the 20 inch Transmission Main at North Broadway and Northwest Englewood Road, Project WP2391.

Background: Work has been completed on the referenced project and the contractor, Kissick Construction Company, has made application for final pay. The Change Order was the result of extending the new 24" pipe an additional 40-feet to the south to replace a section of existing pipe that was repaired with a clamp in 2009 and to cross over the top of KCMO's existing 48" transmission main that was installed in 2017. The final project included the installation of approximately 290-feet of 24" C900 PVC water main at an average depth of 6-feet, a new air release valve, two (2) 24" butterfly valves, and street restoration.

Budget Discussion: Funds for this emergency project were made available by deferring the purchase of a Public Works dump truck, ARPA, and CWSS fund balance. Due to the size of the project, a year-end budget amendment may be required.

Original Contract Amount:	\$ 500,000.00
Change Order(s):	<u>17,432.36</u>
Revised Contract Amount:	\$ 517,432.36
Amount Paid to Date:	<u>465,689.12</u>
Total Amount Due Final Pay:	<u>\$ 51,743.24</u>

Public/Board/Staff Input:

Provide Original Contracts, Leases, Agreements, etc. to: City Clerk and Vendor.

Timothy A. Nebergall
Department Director/Administrator

JM
City Attorney

BB
City Manager