

RESOLUTION NO. R-23-46

A RESOLUTION AUTHORIZING CHANGE ORDER NO. 3 IN THE AMOUNT OF \$184,580.00 TO THE CONTRACT WITH ORR WYATT STREETSCAPES, FOR THE 2022/23 WATER MAIN REPLACEMENTS PROJECT WP2386.

WHEREAS, additional work under the 2022/23 Water Main Replacements Project has been determined necessary and is recommended by the Director of Public Works.


NOW THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF GLADSTONE, MISSOURI, AS FOLLOWS:

THAT, the City Manager of the City of Gladstone, Missouri, is hereby authorized to execute Change Order No. 3 to the 2022/23 Water Main Replacements Project WP2386 with Orr Wyatt Streetscapes, as follows:

Original Contract Amount:	\$ 1,477,389.25
Change Orders 1-2	<u>17,060.96</u>
Total approved to date:	1,494,450.21
Change Order 3	<u>184,580.00</u>
Revised Contract Amount:	<u><u>\$ 1,679,030.21</u></u>

FURTHER THAT, funds for such purpose are authorized from Combined Waterworks and Sewerage System Funds Budget.

INTRODUCED, READ, PASSED, AND ADOPTED BY THE COUNCIL OF THE CITY OF GLADSTONE, MISSOURI, THIS 24TH DAY OF JULY 2023.


Jean B. Moore, Mayor

ATTEST:


Kris Keller, City Clerk



Request for Council Action

RES ☒ # R-23-46

BILL ☐ # City Clerk Only

ORD # City Clerk Only

Date: 7/18/2023

Department: Public Works

Meeting Date Requested: 7/24/2023

Public Hearing: Yes ☐ Date: Click here to enter a date.

Subject: Change Order No. 3 to Orr Wyatt Streetscapes for the 2022/23 Water Main Replacements Project WP2386.

Background: The contract for Project WP2386 was awarded to Orr Wyatt Streetscapes as authorized by Resolution 22-56. Change Order No. 3 modifies the scope of that contract to add the installation of approximately 900 LF of 8" PVC water main on N. Michigan from NE 58th Terrace to NE 60th Terrace.

Budget Discussion: A financial breakdown of the contract is as follows:

Original Contract Amount:	\$ 1,477,389.25
Change Orders 1-2	<u>17,060.96</u>
Total approved to date:	1,494,450.21
Change Order 3	<u>184,580.00</u>
Revised Contract Amount:	<u>\$ 1,679,030.21</u>

Public/Board/Staff Input: Orr Wyatt Streetscapes is currently installing a new 8" PVC water main on N. Highland/N. Michigan from NE Englewood Road to NE 58th Terrace. This change order will seamlessly extend that work to the north without requiring remobilization by the contractor.

Provide Original Contracts, Leases, Agreements, etc. to: City Clerk and Vendor.

Timothy A. Nebergall
Department Director/Administrator

JM
City Attorney

BB
City Manager