

RESOLUTION NO. R-23-78

A RESOLUTION AUTHORIZING CHANGE ORDER NO. 3 IN THE AMOUNT OF \$85,652.50 TO THE CONTRACT WITH LAN-TEL COMMUNICATIONS SERVICES INCORPORATED, FOR THE FY23 CURB, GUTTER, AND SIDEWALK PROGRAM – PHASE 2 PROJECT TP2305.

WHEREAS, additional work under the FY23 Curb, Gutter, and Sidewalk Program – Phase 2 Project has been determined necessary and is recommended by the Director of Public Works.


NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF GLADSTONE, MISSOURI, AS FOLLOWS:

THAT, the City Manager of the City of Gladstone, Missouri, is hereby authorized to execute Change Order No. 3 to the FY23 Curb, Gutter, and Sidewalk Program – Phase 2 Project TP2305 with Lan-Tel Communications Services, Incorporated, as follows:

Original Contract Amount:	\$ 369,085.00
Change Orders 1-2	<u>158,231.00</u>
Total approved to date:	527,316.00
Change Order 3	<u>85,652.50</u>
Revised Contract Amount:	<u>\$ 612,968.50</u>

FURTHER, THAT, funds for such purpose are authorized from the Capital Improvement Sales Tax Fund and the Transportations Sales Tax Fund.

INTRODUCED, READ, PASSED, AND ADOPTED BY THE COUNCIL OF THE CITY OF GLADSTONE, MISSOURI, THIS 13TH DAY OF NOVEMBER 2023.


Jean B. Moore, Mayor

ATTEST:


Kris Keller, City Clerk



Request for Council Action

RES ☒ # R-23-78

BILL ☐ # City Clerk Only

ORD ☐ # City Clerk Only

Date: 11/2/2023

Department: Public Works

Meeting Date Requested: 11/13/2023

Public Hearing: Yes ☐ Date: Click here to enter a date.

Subject: Change Order 3 to the FY23 Curb, Gutter, & Sidewalk - Phase 2 Project TP2305

Background: The contract for Project TP2305 was awarded to Lan-Tel Communications Services, Incorporated, as authorized by Resolution R-23-13. Change Order 1, approved by Resolution R-23-49, expanded the scope of work, and Change Order 3 further expands that scope to adjust for additional curb, gutter, and sidewalk in residential neighborhoods and to complete the following items:

-Curb, gutter, and sidewalk replacement in the vicinity of Maple Lane Townhomes (NE 73rd Terrace and N. Prospect.)

-New sidewalk on NE 72nd Street east of N. Antioch Road.

Budget Discussion: A financial breakdown of the contract is as follows:

Original Contract Amount:	\$ 369,085.00
Change Orders 1-2	<u>158,231.00</u>
Total approved to date:	527,316.00
Change Order 3	<u>85,652.50</u>
Revised Contract Amount:	<u>\$ 612,968.50</u>

Funds are available in CIST and TST.

Public/Board/Staff Input: N/A

Provide Original Contracts, Leases, Agreements, etc. to: City Clerk and Vendor.

Timothy A. Nebergall
Department Director/Administrator

JM
City Attorney

BB
City Manager