

RESOLUTION NO. R-24-15

A RESOLUTION AUTHORIZING CHANGE ORDER NO. 7 IN THE AMOUNT OF \$260,000.00 TO THE CONTRACT WITH LAN-TEL COMMUNICATIONS SERVICES INCORPORATED, FOR THE FY23 CURB, GUTTER AND SIDEWALK PROGRAM – PHASE 2 PROJECT TP2305.

WHEREAS, additional work under the FY23 Curb, Gutter and Sidewalk Program – Phase 2 Project has been determined necessary and is recommended by the Director of Public Works.


NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF GLADSTONE, MISSOURI, AS FOLLOWS:

THAT, the City Manager of the City of Gladstone, Missouri, is hereby authorized to execute Change Order No. 7 to the FY23 Curb, Gutter and Sidewalk Program – Phase 2 Project TP2305 with Lan-Tel Communications Services, Incorporated, as follows:

Original Contract Amount:	\$ 369,085.00
Change Orders 1 thru 6	<u>284,225.50</u>
Total Approved to Date:	653,310.50
Change Order 7	<u>260,000.00</u>
Revised Contract Amount:	<u><u>\$ 913,310.50</u></u>


FURTHER, THAT, funds for such purpose are authorized from the Transportations Sales Tax Fund.

INTRODUCED, READ, PASSED, AND ADOPTED BY THE COUNCIL OF THE CITY OF GLADSTONE, MISSOURI, THIS 11TH DAY OF MARCH 2024.



Jean B. Moore, Mayor

ATTEST:



Becky Jarrett, Deputy City Clerk



Request for Council Action

RES # R-24-15

BILL # City Clerk Only

ORD # City Clerk Only

Date: 3/6/24

Department: Public Works

Meeting Date Requested: 3/11/24

Public Hearing: Yes Date: Click here to enter a date.

Subject: Change Order 7 to the FY23 Curb, Gutter & Sidewalk - Phase 2, Project TP2305

Background: The contract for Project TP2305 was awarded to Lan-Tel Communications Services, Incorporated, as authorized by Resolution R-23-13. Change Orders 1 through 6 expanded the scope of that project to add additional concrete work across the City.

This year, Lan-Tel has agreed to maintain their contract unit prices to complete additional curb, gutter and sidewalk replacement prior to July 1 in preparation for the FY25 mill and overlay program. Change Order 7 adds that work along with the removal and replacement of deteriorated concrete at Fire Station No. 1 and the caulking of construction joints at the Pleasant Valley Road/N. Antioch roundabout.

Budget Discussion: A financial breakdown of the contract is as follows:

Original Contract Amount:	\$ 369,085.00
Change Orders 1 thru 6	<u>284,225.50</u>
Total Approved to Date	653,310.50
Change Order 7	<u>260,000.00</u>
Revised Contract Amount:	<u>\$ 913,310.50</u>

Funds for this work are available in TST.

Public/Board/Staff Input:

Provide Original Contracts, Leases, Agreements, etc. to: City Clerk and Vendor.

Timothy A. Nebergall
Department Director/Administrator

JM
City Attorney

BB
City Manager