

RESOLUTION NO. R-24-18

A RESOLUTION AUTHORIZING CHANGE ORDER NO. 2 IN THE AMOUNT OF \$83,396.28 TO THE CONTRACT WITH INFRASTRUCTURE-SOLUTIONS, LLC, FOR THE FY24 WATER MAIN REPLACEMENTS AND STORM DRAINAGE PROJECT WP2487.

WHEREAS, additional work under the FY24 Water Main Replacements and Storm Drainage Project has been determined necessary and is recommended by the Director of Public Works.


NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF GLADSTONE, MISSOURI, AS FOLLOWS:

THAT, the City Manager of the City of Gladstone, Missouri, is hereby authorized to execute Change Order No. 2 to the FY24 Water Main Replacements and Storm Drainage Project WP2487 with Infrastructure-Solutions, LLC, as follows:

Original Contract Amount:	\$ 968,040.00
Change Order 1	<u>15,413.00</u>
Total approved to date:	983,453.00
Change Order 2	<u>83,396.28</u>
Revised Contract Amount:	<u>\$ 1,066,849.28</u>

FURTHER, THAT, funds for such purpose are authorized from the Capital Improvements Sales Tax Fund.

INTRODUCED, READ, PASSED, AND ADOPTED BY THE COUNCIL OF THE CITY OF GLADSTONE, MISSOURI, THIS 22ND DAY OF APRIL 2024.


Tina M. Spallo, Mayor

ATTEST:


Kris Keller, City Clerk



Request for Council Action

RES ☒ # R-24-18

BILL ☐ # City Clerk Only

ORD # City Clerk Only

Date: 4/15/2024

Department: Public Works

Meeting Date Requested: 4/22/2024

Public Hearing: Yes ☐ Date: Click here to enter a date.

Subject: Change Order 2 to the FY24 Water Main Replacements and Storm Drainage Project WP2487

Background: The contract for Project WP2487 was awarded to Infrastructure-Solutions, LLC as authorized by Resolution 23-50. Change Order 2 modifies the scope of that contract to include the replacement of an additional 16-feet of partially collapsed 48-inch pipe on NE Brooktree Lane (just south of UMB Bank) and the rehabilitation of approximately 240-feet of 60-inch deteriorated corrugated culvert pipe under Old Pike Road at NW 51st Street.

Budget Discussion: A financial breakdown of the contract is as follows:

Original Contract Amount:	\$ 968,040.00
Change Order 1	<u>15,413.00</u>
Total approved to date:	983,453.00
Change Order 2	<u>83,396.28</u>
Revised Contract Amount:	<u>\$ 1,066,849.28</u>

Funds for this work are available from CIST.

Public/Board/Staff Input: This change order will address sink holes that have formed on NE Brooktree Lane and Old Pike Road and was incorporated in the FY24 mid-year budget amendment. City staff recommends approval of this change order.

Provide Original Contracts, Leases, Agreements, etc. to: City Clerk and Vendor.

Timothy A. Nebergall
Department Director/Administrator

JM
City Attorney

BB
City Manager