

RESOLUTION NO. R-16-30

A RESOLUTION AUTHORIZING CHANGE ORDER NO. 2 IN THE AMOUNT OF \$79,000.00 TO THE CONTRACT WITH BLUE NILE CONTRACTORS, INCORPORATED, FOR THE 2015 SANITARY SEWER CLEANING AND TELEVISIONING PROJECT.

WHEREAS, additional work under the 2015 Sanitary Sewer Cleaning and Televisioning project has been determined necessary, and is recommended by the Director of Public Works and City Engineer.

NOW THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF GLADSTONE, MISSOURI, AS FOLLOWS:

THAT, the City Manager of the City of Gladstone, Missouri, is hereby authorized to execute Change Order No. 2 to the 2015 Sanitary Sewer Cleaning and Televisioning Project SP1589 with Blue Nile Contractors, Incorporated, as follows:


Original Contract Amount:	\$ 75,087.00
Change Orders 1	<u>(15,562.50)</u>
Total approved to date:	59,524.50
Change Order 2	<u>79,000.00</u>
Revised Contract Amount:	<u><u>\$ 138,524.50</u></u>

FURTHER, funds for such purpose are authorized from the Combined Water and Sewerage System Fund.

INTRODUCED, READ, PASSED AND ADOPTED BY THE COUNCIL OF THE CITY OF GLADSTONE, MISSOURI, THIS 23rd DAY OF MAY 2016.


Jean B. Moore, Mayor


ATTEST:


Ruth E. Bocchino, City Clerk

MEMORANDUM

TO: Scott Wingerson; City Manager

THROUGH: Tim Nebergall; City Engineer; Director of Public Works

FROM: Glen Whitten; Construction Contracts Administrator 

DATE: May 18, 2016

RE: Project No. SP1589
2015 Sanitary Sewer Cleaning and Televising Program

Project SP1589 is the 2015 Sanitary Sewer Cleaning and Televising Project, which was awarded to Blue Nile Contractors by Resolution 15-33. In accordance with Section IV of the Purchasing Policy, a concession or maintenance service agreement can be renewed for good workmanship, material, or performance for no more than one (1) year if allowed under the contract terms. The 2016 Sanitary Sewer Cleaning and Televising (approximately 55,000 linear feet) is being added to this contract by means of such a change order. This change order is consistent with the city's goal of cleaning 120,000 LF, approximately 20 percent, of the sanitary sewer system each year. The remainder of this goal will be completed by city staff. Blue Nile Contractors has agreed to perform this work for the same unit prices as before.

Change Order Two adds the work for the 2016 Sanitary Sewer Cleaning and Televising to the contract with Blue Nile Contracting as described above.

Staff is recommending that Change Order One be added to the existing contract with Blue Nile Contracting at a cost of \$79,000.00. Funds are provided from the CWSS budget.

A financial breakdown of the Contract is:

Original Contract Amount:	\$ 75,087.00
Change Orders 1	<u>(15,562.50)</u>
Total approved to date:	59,524.50
Change Order 2	<u>79,000.00</u>
Revised Contract Amount:	<u><u>\$ 138,524.50</u></u>

If you have any questions or require additional information please contact me at your convenience.

CC: