

**RESOLUTION NO. R-16-45**

**A RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 IN THE AMOUNT OF \$68,000.00 TO THE CONTRACT WITH LAN-TEL COMMUNICATIONS SERVICES, INCORPORATED, FOR THE 2016 CURB, GUTTER AND SIDEWALK PROJECT.**

**WHEREAS**, additional work under the 2016 Curb, Gutter and Sidewalk Project has been determined necessary and is recommended by the Director of Public Works and City Engineer.


**NOW THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF GLADSTONE, MISSOURI, AS FOLLOWS:**

**THAT**, the City Manager of the City of Gladstone, Missouri, is hereby authorized to execute Change Order No. 1 to the 2016 Curb, Gutter and Sidewalk Project TP1604 with Lan-Tel Communication Services, Incorporated, as follows:


Original Contract Amount:	\$ 214,722.00
Change Order 1	<u>68,000.00</u>
<b>Revised Contract Amount:</b>	<b><u><u>\$ 282,722.00</u></u></b>

**FURTHER, THAT** funds for such purpose are authorized from the Transportation Sales Tax Fund.

**INTRODUCED, READ, PASSED AND ADOPTED BY THE COUNCIL OF THE CITY OF GLADSTONE, MISSOURI, THIS 25<sup>th</sup> DAY OF JULY 2016.**

  
\_\_\_\_\_  
Jean B. Moore, Mayor

ATTEST:

  
\_\_\_\_\_  
Ruth E. Bocchino, City Clerk

**MEMORANDUM**

TO: Scott Wingerson; City Manager

THROUGH: Tim Nebergall; City Engineer; Director of Public Works

FROM: Glen Whitten; Construction Contracts Administrator

DATE: July 19, 2016

RE: Project No. TP1604  
2016 Curb, Gutter and Sidewalk Program

The 2016 Curb, Gutter and Sidewalk Program was awarded to Lan-Tel Communications Services, Inc. by Resolution R-16-31. Change Order 1 will modify the scope of work of that contract to include sidewalks and pedestrian improvements in the downtown area and on NE 76<sup>th</sup> Street.

Staff is recommending that Change Order One be added to the existing contract with Lan-Tel Communications Services, Inc. at a cost of \$68,000.00. Funds are provided from the Transportation Sales Tax Fund.

A financial breakdown of the Contract is:

Original Contract Amount:	\$ 214,722.00
Change Order 1	<u>68,000.00</u>
<b>Revised Contract Amount:</b>	<b><u><u>\$ 282,722.00</u></u></b>

If you have any questions or require additional information please contact me at your convenience.