

RESOLUTION NO. R-16-63

A RESOLUTION AUTHORIZING ACCEPTANCE OF WORK UNDER CONTRACT WITH PARK AND PLAY STRUCTURES, INCORPORATED, FOR THE LITTLE GULLY PARK PLAYGROUND REPLACEMENT PROJECT, AND AUTHORIZING FINAL PAYMENT IN THE AMOUNT OF \$500.00 FOR PROJECT CP1664.

WHEREAS, work under the contract with Park and Play Structures, Incorporated, for the Little Gully Park Playground Replacement, Project CP1664, has been completed to the satisfaction of the Director of Parks, Recreation and Cultural Arts.


NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF GLADSTONE, MISSOURI, AS FOLLOWS:

THAT, the City Manager of the City of Gladstone, Missouri is hereby authorized to accept work under the contract and make final payment as follows:


Original Contract Amount:	\$ 41,932.97
Change Orders:	-
Revised Contract Amount:	\$ 41,932.97
Amount Paid to Date:	41,432.97
Total Amount Due Final Pay:	\$ 500.00

FURTHER, funds for such purpose are authorized from the Capital Equipment Replacement Fund.


INTRODUCED, READ, PASSED AND ADOPTED BY THE COUNCIL OF THE CITY OF GLADSTONE, MISSOURI, THIS 24th DAY OF OCTOBER 2016.


Jean B. Moore, Mayor

ATTEST:


Ruth E. Bocchino, City Clerk

MEMORANDUM

TO: Scott Wingerson; City Manager
THROUGH: Justin Merkey; Director of Parks, Recreation and Cultural Arts
FROM: Glen Whitten; Construction Contracts Administrator 
DATE: September 23, 2016
RE: Final Pay, Project CP1664; Little Gully Park Playground Replacement

Work has been completed on the referenced project and the contractor, Play and Park Structures, Inc., has made application for final pay. Staff has conducted a final inspection and determined the work to be completed in a satisfactory manner, in accordance with the specifications.

A financial breakdown is as follows:

Original Contract Amount:	\$ 41,932.97
Change Orders:	-
Revised Contract Amount:	\$ 41,932.97
Amount Paid to Date:	41,432.97
Total Amount Due Final Pay:	\$ 500.00

Based on all available information, the receipt of required lien waivers and the acceptance of the performed work by our staff, I am recommending that this request for final pay be placed on the next regularly scheduled City Council agenda for approval. Funds for this project are provided from the Capital Equipment Replacement Fund.

If you have any questions or require additional information please contact me at your convenience.