

RESOLUTION NO. R-14-49

A RESOLUTION AUTHORIZING CHANGE ORDER NO. 2 IN THE AMOUNT OF \$60,000.00 TO THE CONTRACT WITH ACE PIPE CLEANING, INCORPORATED, FOR THE REPAIR OF METER PITS AND THE INSTALLATION OF NEW WATER METERS WITH AUTOMATIC METER READING (AMR) TECHNOLOGY, AS PART OF THE 2013 SEWER CLEANING AND TELEVISIONING PROJECT.

WHEREAS, ACE Pipe Cleaning has the expertise to assist the City with the repair of water meter pits and the installation of new water meters with AMR technology; and

WHEREAS, additional work under the 2013 Sewer Cleaning and Televising Project has been determined necessary, and is recommended by the Director of Public Works and City Engineer;


NOW THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF GLADSTONE, MISSOURI, AS FOLLOWS:

THAT, the City Manager of the City of Gladstone, Missouri, is hereby authorized to execute Change Order No. 2 to the 2013 Sewer Cleaning and Televising Project SP1386 with Ace Pipe Cleaning, Incorporated, as follows:

Original Contract Amount:	\$ 67,100.00
Change Order 1	<u>85,150.00</u>
Total approved to date:	152,250.00
Change Order 2	<u>60,000.00</u>
Revised Contract Amount:	<u><u>\$ 212,250.00</u></u>


FURTHER, funds for such purpose are authorized from the Combined Waterworks and Sewerage System Fund.

INTRODUCED, READ, PASSED AND ADOPTED BY THE COUNCIL OF THE CITY OF GLADSTONE, MISSOURI, THIS 14th DAY OF JULY 2014.



J. Brian Hill, Mayor

Attest:



Ruth E. Bocchino, City Clerk

MEMORANDUM

TO: Kirk L. Davis; City Manager

THROUGH: Tim Nebergall; City Engineer; Director of Public Works

FROM: Glen Whitten; Construction Contracts Administrator

DATE: July 7, 2014

RE: Project No. SP1386
2013 Sanitary Sewer Cleaning and Televising Program

Project SP1386 was the 2013 Sanitary Sewer Cleaning and Televising Project, which was awarded to Ace Pipe Cleaning, Inc. by Resolution 13-08. Change Order 1 to this contract extended the scope of work to include the 2014 Sanitary Sewer Cleaning and Televising (approximately 62,500 linear feet).

Change Order 2 expands the scope of this contract to include the repair of water meter pits and the installation of new water meters with Automatic Meter Reading (AMR) technology at 120 locations. This change is proposed to help expedite the completion of the Automatic Meter Reader Project (WP1385). A combination of City staff and outside contractors will be used to complete pits repairs and install new AMR meters at the approximately 800 remaining locations within the system.

Staff is recommending that Change Order 2 be added to the existing contract with Ace Pipe Cleaning, Inc. at a cost of \$60,000.00. Funds for this change order are provided from the Combined Waterworks and Sewerage System Funds Budget; the total amount budgeted for this project is \$2,340,000.00.

A financial breakdown of the Contract is:

Original Contract Amount:	\$ 67,100.00
Change Order 1	<u>85,150.00</u>
Total approved to date:	152,250.00
Change Order 2	<u>60,000.00</u>
Revised Contract Amount:	<u><u>\$ 212,250.00</u></u>

If you have any questions or require additional information, please contact me at your convenience.

CC: Scott Wingerson; Assistant City Manager

12-14-19