RESOLUTION NO. R-22-01

A RESOLUTION AUTHORIZING CHANGE ORDER NO. 2 IN THE AMOUNT OF \$38,782.00 TO THE CONTRACT WITH ROYAL CONSTRUCTION SERVICES, LLC, FOR THE MUNICIPAL POOL BATHHOUSE RENOVATION PROJECT CO2053.

WHEREAS, additional work under the Municipal Pool Bathhouse Renovation Project has been determined necessary and is recommended by the Director of Parks, Recreation and Cultural Arts.

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF GLADSTONE, MISSOURI, AS FOLLOWS:

THAT, the City Manager of the City of Gladstone, Missouri, is hereby authorized to execute Change Order No. 2 to the Municipal Pool Bathhouse Renovation Project CO2053 with Royal Construction Services, LLC, as follows:

	-	
Revised Contract Amount:	\$	492,634.00
Change Order 2	,	38,782.00
Total approved to date:		453,852.00
Change Order 1		7,852.00
Original Contract Amount:	\$	446,000.00

FURTHER, THAT, funds for such purpose are authorized from the Capital Equipment Replacement Fund.

INTRODUCED, READ, PASSED AND ADOPTED BY THE COUNCIL OF THE CITY OF GLADSTONE, MISSOURI, THIS 10th DAY OF JANUARY 2022.

A.D. Mallams, Mayor

ATTEST:

Becky Jarrett, Deputy City Clerk



Request for Council Action

RES ⊠# R-22-01	BILL □# City Clerk	Only	ORD # City Clerk Only			
Date: 1/4/2022			Department: Parks & Recreation			
Meeting Date Requested: 1/1	0/2022					
Public Hearing: Yes Dat	e: Click here to en	ter a date.				
Subject: Outdoor Municipal Pool Shade Structure Additions/Change order #2, Project CO2053						
Background: Additional shade structures have been requested and are recommended to be installed at the outdoor pool. Location for one shade will be near the splash pad area at the southwest corner of the pool facility and the other shade near the climbing wall/lap lanes/diving board at the northwest side of the pool facility. Both shade structures will enhance the pool user's experience, as it will offer the ability to be out of the sun while supervising their children.						
Budget Discussion: Funds are budgeted in the amount of \$38,782 from the CERF Fund. Ongoing costs are estimated to be \$ 0 annually. Previous years' funding was \$0						
Public/Board/Staff Input:						
Provide Original Contracts, Leases, Agreements, etc. to: City Clerk and Vendor						
Justin Merkey Department Director/Admini	istrator	SW City Manager	JM City Attorney			



November 8, 2021

City of Gladstone, Missouri Justin Merkey 7010 N Holmes Gladstone, MO 64118

Re: Gladstone Bathhouse Reno – Sunshades

The following is our proposal for the (2) sunshades as shown:

\$18,115.00
\$2,880.00
\$2,770.00
\$800.00
\$9,000.00
\$1,000.00
\$34,565.00
\$3,457.00
\$760.00
\$38,782.00

Sincerely,

Steve Van Sickle Project Manager



7606 North 14th Street Rich Hill, MO 64779 Phone (417) 395-4500 Fax (417) 395-4515

DATE November 5, 2021 **Quotation #** 11.05.21.1Q

Customer ID Elaine

Quoted To:

Elaine Fata

Royal Construction

Quotation valid until: December 5, 2021

Prepared by: Brian Richardson

Gladstone MO Pool

PLEASE SEND ALL PURCHASE ORDERS TO: ACCOUNTS@SOLARSHADEUSA.COM

Comments or special instructions: Price does not include anchoring hardware or installation

50% Deposit Required to begin

Description		AMOUNT	
1525.3C 15' x 25' - 3 column cantilever		\$	7,990.00
- Engineering			1,500.00
32' x 25' x 20' Trishade			6,875.00
- Engineering			1,250.00
Delivery to Gladstone MO			500.00
Tax not included			
All credit card payments are subject to 5% service charge			
	TOTAL		

sales tax, if applicable: 5.225%

If you have any questions concerning this quotation, contact:

Brian Richardson (417) 395-4500

brianr@solarshadeusa.com

THANK YOU FOR YOUR BUSINESS!



