

RESOLUTION NO. R-23-60

A RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 IN THE AMOUNT OF \$70,263.50 TO THE CONTRACT WITH METRO ASPHALT, INCORPORATED, FOR THE FY24 MILL AND OVERLAY PROGRAM, PROJECT TP2406.

WHEREAS, additional work under the FY24 Mill and Overlay Program Project TP2406 has been determined necessary and is recommended by the Director of Public Works.

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF GLADSTONE, MISSOURI, AS FOLLOWS:

THAT, the City Manager of the City of Gladstone, Missouri, is hereby authorized to execute Change Order No. 1 to the FY24 Mill and Overlay Program, Project TP2406 with Metro Asphalt, Incorporated, as follows:


Original Contract Amount:	\$ 848,965.00
Change Order 1	<u>70,263.50</u>
Revised Contract Amount:	919,228.50

FURTHER, THAT, funds for such purpose are authorized from the Capital Improvement Sales Tax Fund and the Transportation Sales Tax Fund.

INTRODUCED, READ, PASSED, AND ADOPTED BY THE COUNCIL OF THE CITY OF GLADSTONE, MISSOURI, THIS 11TH DAY OF SEPTEMBER 2023.


Jean B. Moore, Mayor

ATTEST:



Kris Keller, City Clerk



Request for Council Action

RES ☒ # R-23-60

BILL ☐ # City Clerk Only

ORD ☐ # City Clerk Only

Date: 9/6/2023

Department: Public Works

Meeting Date Requested: 9/11/2023

Public Hearing: Yes ☐ Date: [Click here to enter a date.](#)

Subject: Change Order No. 1 to the FY24 Mill and Overlay Program, Project TP2406

Background: The contract for Project TP2406 was awarded to Metro Asphalt, Incorporated, as authorized by Resolution R-23-23. Change Order No. 1 expands the scope of work to include:

- Mill, Overlay and Striping of the City Hall Parking Lot.
- Mill and Overlay of 70th Terrace from N. Holmes West to the Dead End.

Budget Discussion: A financial breakdown of the contract is as follows:

Original Contract Amount:	\$ 848,965.00
Change Order 1	<u>70,263.50</u>
Revised Contract Amount:	919,228.50

Funds are available in CIST and TST.

Public/Board/Staff Input: Proposals were requested from Turner Construction and Metro Asphalt to resurface the remainder of the City Hall Parking Lot. It is the recommendation of staff to award this work to Metro Asphalt.

Provide Original Contracts, Leases, Agreements, etc. to: City Clerk and Vendor.

Tim Nebergall
Department Director/Administrator

JM
City Attorney

BB
City Manager